Up date on Infrstructure for GIF++


Cabling work last week
All DCS have connectors meaning both Preparation and upstream are operational  (HV,LV,DCS and signal) in terms of cables. Gas inspection this week 
Additional cables 

Current measurement  for 10 chambers
Power for XY tables (s)
Camera video and power for X-Y table
Gas kill cable. Path,  length, supply and installation


Down Stream
HV cable umbilical to move from 610.
DCS
LV
Signal cables
Cable to control room ?
[bookmark: _GoBack]HV cables for Scintillators
Signal cables for PMT.

Infrastructure
Move cable tray and cables from D_Stream to U-Stream. Planned fro Thursday.
X-Y tables (Cosmic stand) and R&D
Long Term table ONLY 4 chambers at beam height.

Safety
ISIEC the old version not accepted. New one sent Monday  23 March 2015
Inspection with Bruno Plicher.
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